



REHABILITATION OF I-95 FROM I-495 TO NORTH OF BRANDYWINE RIVER BRIDGE

PUBLIC INFORMATIONAL MEETING (VIRTUAL)

October 4, 2022 – 6 PM



Kiewit



INTRODUCTORY REMARKS

2

TONIGHT'S AGENDA

- Project Status
- Work Completed to Date
- Upcoming Paving Work on I-95
- Public Outreach and Resources to Stay Informed
- Q&A



**Northbound
Completed**



**Southbound
On Schedule**



Sign Up for Alerts

RestoreTheCorridor.com

PROJECT STATUS

- Last Phase of Construction Continuing on I-95
- Work is still on Schedule
- Major Paving Work Continues this Fall
- Community and EMS Outreach will Continue

WORK COMPLETED TO DATE ON I-95 SB

- Bridge Repairs
- Final Paving on Portions of I-95 SB
- New Drainage Structures along I-95 SB











UPCOMING WORK

11

UPCOMING WORK

- Final I-95 Paving and Pavement Striping
- Reconstruct Crossover Median Barrier Tie-ins
- Install Guardrail
- Complete Median Barrier Reconstruction including Drainage
- Final Touches on Bridge Repairs

I-95 SOUTHBOUND PAVING WORK

- I-95 SB Weekend Closure **Weather Permitting**
 - Close 8 PM 10/7
 - Re-Open 5 AM 10/10
 - 2nd Street on-ramp to I-95 SB is closed
 - Use US 13 SB detour to exit city
- Work to be Completed
 - Pave middle and right lanes of I-95 SB
 - Pave temporary crossovers


I-95 SB DETOUR: 10/7 - 10/10



Lane Configuration on October 10th, 5 AM (Weather permitting)



- Two travel lanes Southbound
- Two travel lanes Northbound
- Closed for construction



I-95 NB Roadway and Bridges
Open


I-95 SB Roadway and Bridges
Open

LEGEND

- Area Under Construction
- Open Northbound Travel Lane(s)/Ramp(s)
- Open Southbound Travel Lane(s)/Ramp(s)

Lane Configuration on October 10th, 5 AM (Weather permitting)


- One travel lane Southbound
- One travel lane Northbound
- Closed for construction




LEGEND

- Area Under Construction
- Open Northbound Travel Lanes
- Open Southbound Travel Lanes

Lane Configuration and Ramp Status on October 10th, 5 AM (Weather permitting)



Lane Configuration on October 10th, 5 AM (weather permitting)




Lane Configuration on October 10th, 5 AM (weather permitting)



I-95 SOUTHBOUND PAVING WORK

- I-95 SB Weekend Closure **Weather Permitting**
 - Close 9 AM 10/14
 - Re-Open 5 AM 10/18
 - I-95 SB (all lanes) closed at US 202: Use SR 141 detour
 - 2nd Street on-ramp to I-95 SB remains open
- I-95 SB Lane Configurations Remain the Same on the 18th
- Work to be Completed
 - Repave I-95 SB (between US 202 and 18th Street)
 - Install guardrail

I-95 SB DETOUR: 10/14 - 10/18




I-95 NORTHBOUND PAVING WORK

- I-95 NB Weekend Closure **Weather Permitting**
 - Close 8 PM 10/28
 - Re-Open 5 AM 10/31
 - I-95 NB closed between I-495 split and US 202
 - MLK Ramps remain closed
 - 2nd Street on-ramp to I-95 SB remains **open**
- Work to be Completed
 - Finish final paving on I-95 NB

I-95 NORTHBOUND PAVING WORK – DETOUR

- I-95 NB traffic will use I-495 NB
- Access to City
 - Take I-495 NB to Exit 1 – US 13 Business NB
- Access to I-95 NB from City
 - Use Adams St. on-ramp to I-95 NB

I-95 NB DETOUR – 10/28 – 10/31





COMMUTING AND PUBLIC OUTREACH UPDATES

25

COMMUTING SOLUTIONS



www.DartFirstState.com
1-800-652-DART



www.septa.org
1-215-580-7800




www.delawarecommutesolutions.org
1-888-RIDE-MATCH

PUBLIC OUTREACH

- DeIDOT App




- Real-Time Traffic Alerts
- Construction Liaison
- Periodic Press Releases



RESOURCES TO STAY INFORMED

- Visit the Project Website <http://www.restorethecorridor.com/>
- Sign up for email and text alerts on the project website



QUESTIONS??

29